Nebraska Department of Roads Date: 08.24.2016 Nebraska Department of Roads Date: 08.24.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 8961 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 8961 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0004 Pay Period End Date:  08.13.2016 Est Number: 0004 Pay Period End Date:  08.13.2016
Contract Location: Total to Date Prev to Date This Estimate
N-7 EAST Estimate Type: PROG Current Contract Amt Total Earnings  $1,990,419.17  $1,967,506.68 $22,912.49
$2,082,070.46 Stockpiled Materials $.00 $.00 $.00
c . Original Contract Amt Gross Earnings  $1,990,419.17  $1,967,506.68 $22,912.49
ontractor: $2.081.070.46 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. Date Let:  03.12.2015 DR Escrow Amount $.00 $.00 $.00
129 E 2ND ST Date Awarded: 03.20.2015 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 04.06.2015 .
PO BOX 1087 : 96% Net Earnings  $1,990,419.17 $1,967,506.68 $22,912.49
Date Notice for Work to )
Begin: 05.26.2016 % Time Comp
HASTINGS NE 68902-1087 gin: e 98% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began:  05.26.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: Aut AdJ' :00 :00 :'00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BLAINE i J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
LOUP Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin  End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
80961 000 S-91-3(1014) 091 15.07 30.96 BITUMINOUS
Payment  $1,990,419.17 $1,967,506.68 $22,912.49
Project Manager District Engineer
Rudnick, Michael 08.17.2016 Lehn, Jason 08.22.2016
Construction Engineer Controller
Halstead, Kerri 08.23.2016 Burling, Laurie 08.23.2016
Controller
Burling, Laurie 08.23.2016
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Est Number: 0004 Pay Period End Date:  08.13.2016 Est Number: 0004 Pay Period End Date:  08.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0003.20 325.00 55.000 17,875.00
0001 0001 0001.08 0.50 11,925.000 5,962.50 FURNISHING AND OPERATING PILOT VEHICLE DAY 55.000 17,875.00
BARRICADE, TYPE II BDAY 11,925.000 5,962.50 22.000 7,150.00
0.000 0.00 0.500 162.50
0.000 0.00 0010 0010 0010.04 2,000.00 1.000 2,000.00
0002 0002 0001.10 3.00 332.000 996.00 FIELD OFFICE EACH 1.000 2,000.00
BARRICADE, TYPE Il BDAY 332.000 996.00 1.000 2,000.00
448.000 1,344.00 0.000 0.00
35.000 105.00 0011 0011 0030.90 120,785.00 1.000 120,785.00
0003 0003 0001.75 1.00 742.000 742.00 MOBILIZATION LS 1.000 120,785.00
TEMPORARY SIGN DAY EACH 742.000 742.00 1.000 120,785.00
425.000 425.00 0.000 0.00
0.000 0.00 0012 0026 8022.15 1.42 100.000 142.00
0004 0004 0001.90 0.69 8,134.000 5,612.46 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 100.000 142.00
SIGN DAY EACH 8,134.000 561246 °ATE MAINTENANCE PATCHING 0.000 0.00
7,802.000 5,383.38 0.000 0.00
585.000 403.65 0013 0012 8022.20 1.42 29,330.000 41,648.60
0005 0005 0002.55 7.50 1,678.000 12,585.00 HYDRATED LIME/WARM MIX ASPHALT EACH 29,330.000 41,648.60
OVERLAY BROKEN LINES STA 1,678.000 12,585.00 28,810.350 40,910.70
2,075.060 15,562.96 0.000 0.00
0.000 0.00 0014 0027 9002.10 29.28 100.000 2,928.00
0006 0006 0002.60 8.50 3,356.000 28,526.00 ASPHALTIC CONCRETE FOR STATE TON 100.000 2,928.00
OVERLAY SOLID LINES STA 3,356.000 28,526.00 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
3,346.120 28,442.03 0.000 0.00
0.000 0.00 0015 0013 9005.75 29.28 29,030.000 849,998.40
0007 0007 0002.76 0.09  238,000.000 21,420.00 ASPHALTIC CONCRETE, TYPE SPR TON 29,030.000 849,998.40
PERMANENT PAVEMENT MARKING, PAINT LF 238,000.000 21,420.00 28,810.350 843,567.05
236,803.750 21,312.34 0.000 0.00
236,803.750 21,312.34 0016 0014 9010.50 39.28 300.000 11,784.00
0008 0008 0003.10 225.00 110.000 24,750.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 300.000 11,784.00
FLAGGING DAY 110.000 2475000 'R 61.010 2,396.47
44.000 9,900.00 0.000 0.00
1.000 225.00 0017 0028 9020.95 620.00 3.400 2,108.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 3.400 2,108.00
STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00
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Est Number: 0004 Pay Period End Date:  08.13.2016 Est Number: 0004 Pay Period End Date:  08.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0015 9021.13 620.00 997.220 618,276.40 0027 0023 9300.38 1.00 49,861.000 49,861.00
PERFORMANCE GRADED BINDER (64-34) TON 997.220 618,276.40 RAP INCENTIVE PAYMENT EACH 49,861.000 49,861.00
975.729 604,951.98 48,792.600 48,792.60
0.000 0.00 0.000 0.00
0019 0016 9053.00 1.00 39,160.000 39,160.00 0028 0024 9300.52 8,000.00 1.000 8,000.00
TACK COAT GAL 39,160.000 39,160.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 8,000.00
24,718.000 2471800 D 1.000 8,000.00
0.000 0.00 0.000 0.00
0020 0017 9053.20 7.00 473.000 3,311.00 0029 0025 L860.50 5,000.00 1.000 5,000.00
FOG SEAL GAL 473.000 3,311.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
472.972 3,310.81 CONTRACTOR COMPLIANCE 0.800 4,000.00
0.000 0.00 0.000 0.00
0021 0018 9110.01 50.00 50.000 2,500.00 4001 4001 0020.00 2.00 0.000 0.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00 TRAINING HOUR 500.000 1,000.00
0.000 0.00 . 352.000 704.00
On the Job Training
0.000 0.00 352.000 704.00
0022 0019 9110.02 40.00 50.000 2,000.00 GROUP 9 BITUMINOUS Contracted 2,081,070.46
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,000.00 Current 2.082,070.46
OPERATED 2.000 80.00 In place 1,990,419.17
0.000 0.00 This Estimate 22,912.49
0023 0020 9110.03 40.00 50.000 2,000.00 Totals for contract Contracted 2,081,070.46
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,000.00 Current 2,082,070.46
0.000 0.00 In place 1,990,419.17
0.000 0.00 This Estimate 22,912.49
0024 0021 9110.07 75.00 50.000 3,750.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 3,750.00
2.000 150.00
0.000 0.00
0025 0022 9179.23 235.00 839.060 197,179.10
COLD MILLING, CLASS 3 STA 839.060 197,179.10
836.310 196,532.85
0.000 0.00
0026 0029 9300.37 1.00 170.000 170.00
RAP INCENTIVE PAYMENT FOR STATE EACH 170.000 170.00
MAINTENANCE PATCHING 0.000 0.00
0.000 0.00







